



City of Allen Park
State of Michigan

Mark A. Kibby
City Administrator
mkibby@cityofallenpark.org

15915 Southfield Road
Allen Park, MI 48101
(P) 313-928-1883

To: Mayor and City Council
From: Mark A. Kibby, City Administrator
Date: May 9, 2023
Re: City Administrator's Report to Council

1. Rosedale Boulevard Reconstruction Project: Hardrock Concrete has removed and replaced the concrete on the west side of Rosedale Boulevard from Southfield Road to Jonas Avenue. They plan to pour on Wednesday from Jonas Avenue through the Champaign Road intersection. While the concrete is curing, the contractor will be working on the side street repairs from Southfield Road to Champaign Road. Rosedale Boulevard will be CLOSED at Southfield Road for the duration of the project.
2. Reeck Road Water Main Replacement and Reconstruction Project: The project is scheduled to begin the week of May 22nd.
3. Paris Avenue Water Main Replacement Project: Bricco Excavating has installed the new water main and water services on Paris Avenue from Allen Road to the dead-end east of Laurence Avenue. They still need to tie in the last part of the water main, which may require the temporary shutdown of a large residential section near the project area.
4. Paris Avenue Reconstruction Project: Savone Cement is planning to start between May 17th and May 22nd.
5. Concrete Sectioning Program: Savone Cement will begin after July 1st in the area off of Ecorse Road between Pelham Road and Roosevelt.
6. Utility Repairs: Savone Cement should be finished with this round of utility repairs by the end of this week.