



**City of Allen Park
State of Michigan**

Mark A. Kibby
City Administrator
mkibby@cityofallenpark.org
(P) 313-928-1883

16630 Southfield Road
Suite 3100
Allen Park, MI 48101

To: Mayor and City Council
From: Mark A. Kibby, City Administrator
Date: May 22, 2018
Re: Council Housekeeping Report

1. **Street Improvement Millage:** The contractor (G.V. Cement) is finishing the restoration and hydro seeding on Colonial Court. They have approximately 200' of Park Avenue concrete still to pour, as well as the driveway approaches on the east side of the street. Weather permitting, they should be finished with the concrete work by the end of next week. For McLain, the south side of the street has been removed and they should start pouring concrete by the end of next week.
2. **CDBG Street Sectioning:** The contractor (G.V. Cement) will soon be working on the intersection of Arlington and Laurence, near Humpty Dumpty Tot Lot. This area was selected to coincide with a potential MDNR Grant project that Parks & Recreation has submitted.
3. **Street Sectioning:** The contractor (Savone Cement) continues to work on a number of locations on Reeck Road between Wick and Goddard. The southbound portion of the road that was repaired over the last few weeks is now open, while the northbound portion is now being repaired. Next week, the contractor will be starting on a large portion of Oceana Avenue near Park Avenue.
4. **Water Main Replacement Project:** The contractor (Bricco Excavating) has been trying to restore the construction areas with hydro seed, but the heavy rain keeps washing it away. The contractor will be finishing the services on McLain Avenue after the holiday.

5. The reconstruction of Enterprise Drive from the I-94 Exit Ramp to Oakwood Boulevard has started. The Contractor is scheduled to finish the work by the end of June. This project is 80% funded through a Surface Urban Transportation Grant from MDOT.
6. The resurfacing of Pelham Road from Wick Road to Allen Road is in progress and expected to last until the end of June.
7. Senior Olympic registrations are available at the Recreation Offices. Senior Olympics is being hosted this year by Flat Rock and the deadline for registrations is June 30th.
8. City Hall and Police Department Project: For the most part, the City Hall side is complete. There are a few minor items to finish and some door locks to install. The Conference Room should be finished by the end of the week, and the Council Chambers should be completed by the end of next week. On the Police Department side, the jail cell area is still being worked on with the installation of the jail windows and doors. The security fencing for the Police Department back and side parking lot arrived today. The new workstations for the Detective Bureau are set to be delivered on June 11th.

It is our intention to hold the first Council Meeting at the new City Hall on June 12th.