



**City of Allen Park  
State of Michigan**

**Mark A. Kibby**  
City Administrator  
[mkibby@cityofallenpark.org](mailto:mkibby@cityofallenpark.org)

15915 Southfield Road  
Allen Park, MI 48101  
(P) 313-928-1883

---

To: Mayor and City Council  
From: Mark A. Kibby, City Administrator  
Date: May 23, 2023  
Re: City Administrator's Report to Council

---

1. Rosedale Boulevard Reconstruction Project: Today, Hardrock Concrete poured concrete from the Champaign Road intersection to Oceana Avenue. This should allow the Champaign Road intersection to open by the first weekend in June. They will continue to remove the old concrete from Oceana Avenue and north towards Southfield Road. All the driveway approaches have been installed on the west side of Rosedale Boulevard, as well as the completion of the side street repairs from Southfield Road to Champaign Road. Rosedale Boulevard will be CLOSED at Southfield Road for the duration of the project.
2. Reeck Road Water Main Replacement and Reconstruction Project: The project is scheduled to begin after Memorial Day starting at Goddard Road and going north. There will be no through traffic and only local traffic for Reeck Road residents.
3. Paris Avenue Water Main Replacement Project: Bricco Excavating has completed the installation of the new water main and water services on Paris Avenue from Allen Road to the dead-end east of Laurence Avenue, and it is now in service.
4. Paris Avenue Reconstruction Project: Savone Cement was planning to start yesterday with the installation of the storm sewer.
5. Concrete Sectioning Program: Savone Cement will begin after July 1<sup>st</sup> in the area off of Ecorse Road between Pelham Road and Roosevelt.
6. City Hall will be closed Monday, May 29<sup>th</sup> for Memorial Day.